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Task Name Duration 2021 Apr. 2021 May. 2021 Jun.
Complete project execution 90days
1 Planning 10days
1.1 | Contact with photography companies | 10days
1.2 Deliver task to members 1day
13 Planning complete 10days
2 Design of APP 15days
2.1 UML design 5days
2.2 User interface design 5days
28 Database design 5days
3 Software Development 60days
31 Implement APP 60days
32 Software development complete 60days
4 Testing 5days
4.1 APP testing 5days
42 Testing complete 5days




